



Greater Hudson Heritage Network

Schedule of Completion

Project Period: November 1, 2012 to October 31, 2014

Activity	2013		2014									
	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct
Project Management Continues												
Knowledge Portal management continues												
Evaluations Continue												
Webinar 3C: Using PEM2 Monitor & Software												
Webinar 3D: Managing the Environment for Preservation												
Webinar 2A: Care & Storage												
Webinar 2B; Low-Tech solutions: Books & Paper												
Webinar 2C: Photographs												
Webinar 2D: Digital Collections												
Webinar 2E: Historic Objects												
Webinar 4A: Identifying & Selecting Digital Content												
Webinar 4B: Storing & Protecting Digital Content												
Webinar 4C: Managing & Providing Access to Digital Content												
Circuit Rider Mentor site visits begin and ongoing			Site visits begin									
"How To" video tutorial developed, produced and maintained	Tutorial #2 Launched							Tutorial #3 Launched			Tutorial #4 Launched	











